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CABLE ADDRTSS: UTAHINTL

1 May 1980

Dennis h. Dalley, Associate Director
Division of Environmental Health
Department of Health
150 W. N. Temple
Salt Lake City, Utah 84103
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Dear Mr. Dal1ey

on 24 April 1980, r and two members of utah rnternational's
Envj-ronmentar Quality Department met with several of your
staff (attendance list attached). The purpose of the meeting
was to discuss utahfs permit requirements for water quality/
hydrology, solid waste management and sanitation. you no
doubt wirl recaIl from the June lgrg, "pre-design conference"
you coordinated that we i.ntend to relocate our iron ore mirl
from rron springs to the comstock area. The relocation will
involve some expansion of the present comstock operation in
the form of a new mi1I, tailings dam and support facilities.
Presently, crushing, stockpile and railroad load-out facili-
ties are at Comstock in addition to the open pit mining oper-
ation.

The meeting was scheduled last week to begin to move forward
on water-related permi.ts from the Division of Environmental
Health. I might add that we met with L. C. Broadhead in the
Bureau of Air Quality the week before to identify the require-
ments for the air quality construction permit.

We are.giving the air quality permit the highest j-mmediate
priority because it is critical to our planned mitl construc-
tion start date of 1 July 1980. IVe expect to submit a com-
plete package to the Bureau of Air Quality no later than
15 May. Because we are well below the EPA requirements for a
Prevention of Significant Deterj-oration permit, w€ hope that
our application can be processed expeditiously.

Based on our meeting with your staff on 24 April, w€ concluded
that permits and approvals, other than for ai-r quality, are not
essential to the construction of the mi11. Construction of
the tailings dam and support facilities, however, will require
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lh. appropriate permits and approvals from the Bureaus of lvaterPollution control, General sanitation, sorid lfaste Managementand Public l{ater supplies. since we do not plan to begin con-struction on the tailings dam and support falirities until 1ate1980 or- early 1981 (see attached "cedar city comstock project
Prelimirrary schedule"), we plan to submit tle required informa-tion as engineering design and detail progress. we would, how-ever, appreei-ate a site visit and preliminary approval 0f thelocation of the tailings basin as soon as,possibre. A copy ofthe preliminary investigation of the site location perforrla rysoil restings services is attached for your informaiion.
rn summary, it is our understanding that an approved air qualitypermit is required before we can begin construction on the millin July. However, al1 other permiti and approvars required bythe Division of Environmental Health relatL- to other phases ofour miI1 relocati-on which are not scheduled to begin until late198o or early 1981. Therefore, w€ will submit the required in_formation as soon as it becomes available, and will be awaitingyour early approval of the tailings dam proposal.
}{e would appreciate a response to this letter confirming ourunderstanding, our planned construction and permit approvalsequence. rf you have any questions or need further informa-tion, please cal1 me.
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